COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2013

ESTI MATE SUMVARY 11:15: 03
CONTI D: C17889 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17889- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0  DAYS TI VE ALLOW 87 WORK DAYS
SH88: ACCEL/ DECEL & Sl GNAL | MP PERCENT TI ME: 91. 95 ORI G TI ME ALLOW 50 WORK DAYS
PRQJIECT NO FSAR600- 378
SH88: ACCEL/ DECEL & SI GNAL | MP
NAVE OF ROAD: 088B
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTCR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 21/ 2013 DATE TI ME STARTED 08/20/ 2012
6663 COLORADO BLVD. DATE LET 05/ 31/ 2012 DATE WORK BEGAN 08/ 20/ 2012
DATE AWARDED 06/ 06/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2012 DATE ACCEPTED
COWERCE O TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 08/ 20/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,520, 923.82 PARTI Cl PATI NG $ 1,452, 109. 67 $ 21, 003. 38
AWARD PROJECT AM: $ 1,337, 016. 65 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 95. 48% TOTAL EARNI NGS 1, 452, 109. 67 21,003. 38
FUNDS AVAI LABLE: $ 68, 814.15 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 452, 109. 67 21, 003. 38
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 20, 055. 25 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 432, 054. 42 21, 003. 38
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1, 432, 054. 42 21, 003. 38
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 21, 003. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQIECT: FSARG00- 378 ESTI MATE NO 0006 11: 15: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0015 202-00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
0020 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0025 202- 00027 Renoval of Riprap 6. 000 6. 000
SY 0. 000 0. 00
65. 00000 6. 000 390. 00
0030 202-00090 *Renoval of Delineator 1. 000 1. 000
EACH 0. 000 0. 00
7.50000 1. 000 7.50
0035 202-00195 Renoval of Median Cover 165. 000 165. 000
SY 0. 000 0. 00
10. 50000 165. 000 1, 732.50
0040 202-00200 Renoval of Sidewal k 671. 000 670. 700
SY 0. 300 2.33
7.75000 671. 000 5, 200. 25
0045 202- 00203 Renoval of Curb and Cutter 2,628. 000 2,628. 000
LF 0. 000 0. 00
5. 35000 2,628. 000 14, 059. 80
0050 202- 00206 Renoval of Concrete Curb Ranp 27.000 16. 900
SY 10. 100 161. 60
16. 00000 27.000 432. 00
0055 202-00220 *Renoval of Asphalt Mat 894. 000 894. 000
SY 0. 000 0. 00

13. 75000 894. 000 12,292. 50



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17889- Bl D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00250 *Renoval of Pavenent Marking 4, 314. 000 4,314. 000
SF 0. 000 0. 00
1. 60000 4,314. 000 6, 902. 40
0065 202-00821 *Renoval of Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00
53. 00000 19. 000 1, 007. 00
0070 202-00827 *Renoval of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
107. 00000 1. 000 107. 00
0075 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
11, 460. 00000 1. 000 11, 460. 00
0080 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,578. 000 2,576. 000
CY 2.000 35. 00
17. 50000 2,578. 000 45, 115. 00
0085 203-00100 Mick Excavation 50. 000 50. 000
CY 0. 000 0. 00
16. 00000 50. 000 800. 00
0090 203-00210 Borrow (Conplete In Place) 848. 000 847.990
CY 0.010 0.33
32.50000 848. 000 27,560. 00
0095 203-01597 *Pot hol i ng 99. 000 99. 000
HOUR 0. 000 0. 00
155. 00000 99. 000 15, 345. 00
0100 203-01622 Sweepi ng (Wth Pickup Broon 6. 000 6. 000
HOUR 0. 000 0. 00
165. 00000 6. 000 990. 00
0105 206- 00000 Structure Excavation 605. 000 605. 000
CY 0. 000 0. 00
19. 25000 605. 000 11, 646. 25
0110 206-00100  Structure Backfill (O ass 1) 466. 000 466. 000
CY 0. 000 0. 00
31. 50000 466. 000 14, 679. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQIECT: FSARG00- 378 ESTI MATE NO 0006 11: 15: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00007 Erosi on Log (8 Inch) 1, 151. 000 1, 151. 000
LF 0. 000 0. 00
6. 00000 1, 151. 000 6, 906. 00
0120 208-00034 G avel Bag 181. 000 181. 000
LF 0. 000 0. 00
9. 00000 181. 000 1, 629. 00
0125 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
710. 00000 2.000 1, 420.00
0130 208-00206 Erosi on Control Supervisor 86. 000 86. 000
DAY 0. 000 0. 00
97. 00000 86. 000 8, 342. 00
0135 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
160. 00000 6. 000 960. 00
0140 210-00815 *Reset Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
160. 00000 3. 000 480. 00
0145 210-00827 *Reset Pull Box 7.000 7.000
EACH 0. 000 0. 00
735. 00000 7.000 5, 145. 00
0150 210- 00866 *Reset Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
435. 00000 1. 000 435. 00
0155 210- 00890 *Reset Intersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
755. 00000 1. 000 755. 00
0160 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
935. 00000 1. 000 935. 00
0165 210-04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17889- Bl D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00050 *Sod 12, 000. 000 0. 000
SF 0. 000 0. 00
0. 62000 0. 000 0. 00
0175 213-00005 *Mul chi ng (Decorative) 408. 000 408. 000
CF 0. 000 0. 00
3.20000 408. 000 1, 305. 60
0180 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 7.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0185 216-00041 *Soi | Retention Blanket (Straw Coconut) 1, 822. 000 1, 233. 000
Sy 589. 000 1, 708. 10
2.90000 1, 822. 000 5, 283. 80
0190 304- 06000 Aggregate Base Course (Cl ass 6) 957. 070 957. 070
TON 0. 000 0. 00
25. 00000 957. 070 23,926. 75
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 248. 650 248. 650
TON 0. 000 0. 00
135. 00000 248. 650 33,567.75
0200 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 527.790 1,527.790
TON 0. 000 0. 00
75. 00000 1, 527.790 114, 584. 25
0205 411-10255 *Enmul sified Asphalt (Sl ow Setting) 220. 000 220. 000
GAL 0. 000 0. 00
3. 00000 220. 000 660. 00
0210 420- 00000 Ceonenbr ane 0. 000 0. 000
SY 0. 000 0. 00
7.60000 0. 000 0. 00
0215 420- 00102 Geotextile (Erosion Control) (O ass 1) 137. 000 137. 000
SY 0. 000 0. 00
3. 00000 137. 000 411. 00
0220 420-00113 Ceotextile (Drainage) (dass 2) 270. 000 270. 000
SY 0. 000 0. 00
3. 80000 270. 000 1, 026. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQIECT: FSARG00- 378 ESTI MATE NO 0006 11: 15: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00132 Geotextile (Separator) (Cass 1) 2, 378. 000 2,378. 000
SY 0. 000 0.00
3. 25000 2,378.000 7,728.50
0230 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
290. 00000 38. 000 11, 020. 00
0235 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
400. 00000 42.000 16, 800. 00
0240 503-00054 *Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
460. 00000 42.000 19, 320. 00
0245 601- 03040 Concrete Cass D (Bridge) 75. 750 75.750
CcY 0. 000 0. 00
490. 00000 75. 750 37,117.50
0250 601-40010 Masonry Val | 2, 426. 000 2, 426. 000
SF 0. 000 0.00
31. 00000 2,426. 000 75, 206. 00
0250 MATERI AL ALLOMNCE Bl ocks for Masonary Wl ls 0. 000
SF 0. 000 0. 00
14. 87000 0. 000 0.00
0255 601- 40300 Structural Concrete Coating 89. 000 89. 000
SY 0. 000 0. 00
11. 75000 89. 000 1,045.75
0260 602-00020 Rei nforcing Steel (Epoxy Coated) 3,312. 000 3,312. 000
LB 0. 000 0.00
1. 75000 3,312. 000 5, 796. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 18. 000 18. 000
LF 0. 000 0. 00
170. 00000 18. 000 3, 060. 00
0270 604-19205 *Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0.00

5, 315. 00000 2.000 10, 630. 00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17889- BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 340. 00000 1. 000 6, 340. 00
0280 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 310. 00000 3. 000 6, 930. 00
0285 606- 00741 Guardrail Type 7 (Style CE) (Special) 60. 000 60. 000
LF 0. 000 0. 00
99. 00000 60. 000 5, 940. 00
0290 607-11525 Fence (Pl astic) 721. 000 721. 000
LF 0. 000 0. 00
2.80000 721. 000 2,018. 80
0295 608- 00006 Concrete Sidewal k (6 Inch) 632. 000 632. 000
SY 0. 000 0. 00
39. 00000 632. 000 24, 648. 00
0300 608-00010 Concrete Curb Ranp 37.000 37.000
SY 0. 000 0. 00
140. 00000 37.000 5,180. 00
0305 609-21010 Curb and Qutter Type 2 (Section I-B) 660. 000 660. 000
LF 0. 000 0. 00
18. 50000 660. 000 12, 210. 00
0310 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 898. 000 1, 898. 000
LF 0. 000 0. 00
16. 25000 1, 898. 000 30, 842. 50
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 670. 000 1, 670. 000
SF 0. 000 0. 00
8. 00000 1, 670. 000 13, 360. 00
0320 613-00200 *2 Inch Electrical Conduit 835. 000 835. 000
LF 0. 000 0. 00
10. 75000 835. 000 8,976. 25
0325 613-00300 *3 Inch Electrical Conduit 274.000 274.000
LF 0. 000 0. 00
12. 35000 274.000 3,383.90



CONTI D: C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO. 0006 11:15: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 613-00306 *3 Inch Electrical Conduit (Bored) 1, 840. 000 1, 840. 000
LF 0. 000 0. 00
13. 15000 1, 840. 000 24, 196. 00
0335 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0340 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 6. 000
EACH 0. 000 0. 00
440. 00000 6. 000 2, 640. 00
0345 614-00011 *Sign Panel (dass I) 60. 000 60. 000
SF 0. 000 0. 00
16. 50000 60. 000 990. 00
0350 614-00012 *Sign Panel (Oass I1) 102. 000 102. 000
SF 0. 000 0. 00
23. 50000 102. 000 2,397.00
0355 614-00029 *Sign Panel (Cass Il) (Install Only) 16. 000 16. 000
EACH 0. 000 0. 00
7.50000 16. 000 120. 00
0360 614-00035 *Si gn Panel (Special) 15. 000 15. 000
SF 0. 000 0. 00
16. 50000 15. 000 247.50
0365 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000 4.000
Sl i pbase (Special)
EACH 0. 000 0. 00
375. 00000 4.000 1, 500. 00
0370 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 10. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 26. 000
EACH 0. 000 0. 00
565. 00000 26. 000 14, 690. 00
0380 614-70336 *Traffic Signal Face (12-12-12) 28. 000 28.000
EACH 0. 000 0. 00
750. 00000 28. 000 21, 000. 00



CONTI D: C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO. 0006 11:15: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
960. 00000 4.000 3, 840. 00
0390 614-70560 *Traffic Signal Face (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
1, 060. 00000 3. 000 3,180. 00
0395 614-72860 *Pedestrian Push Button 26. 000 26. 000
EACH 0. 000 0. 00
135. 00000 26. 000 3,510. 00
0400 614-72875 *Loop Detector Wre 3, 096. 000 3, 096. 000
LF 0. 000 0. 00
2.70000 3, 096. 000 8, 359. 20
0405 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 6. 000 6. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 720. 00000 6. 000 10, 320. 00
0410 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
15, 650. 00000 1. 000 15, 650. 00
0415 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
16, 060. 00000 1. 000 16, 060. 00
0420 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
22, 020. 00000 1. 000 22,020. 00
0425 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
22, 060. 00000 1. 000 22, 060. 00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
24,120. 00000 1. 000 24,120. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
24, 400. 00000 1. 000 24, 400. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 614-86246 *Control l er (Type 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
13, 400. 00000 2.000 26, 800. 00
0445 614-86800 *Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0. 00
5, 580. 00000 2.000 11, 160. 00
0450 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
460. 00000 1. 000 460. 00
0455 614-87412 *Fi ber Optic Cable (Single Mdde) (12 Strands) (Install 400. 000 400. 000
nl
2 LF 0. 000 0. 00
5. 10000 400. 000 2,040. 00
0460 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0465 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
74, 000. 00000 1. 000 74, 000. 00
0470 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0475 627-00005 *Epoxy Pavenent Mar ki ng 52. 000 52. 000
GAL 0. 000 0. 00
295. 00000 52. 000 15, 340. 00
0480 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 13. 000 13. 000
GAL 0. 000 0. 00
48. 25000 13. 000 627. 25
0485 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 549. 000 460. 000
SF 89. 000 1, 143. 65
12. 85000 549. 000 7,054. 65
0490 627-30410 *Preformed Thernopl astic Paverment Marking (Xwal k- St op 6, 616. 000 6, 616. 000
Li ne
) SF 0. 000 0. 00
9. 15000 6, 616. 000 60, 536. 40



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17889- Bl D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 629-01001  *Survey Monunent (Type 1) 18. 000 18. 000
EACH 0. 000 0. 00
133. 00000 18. 000 2,394.00
0500 629-01005  *Survey Monunent (Type 5) 1. 000 1. 000
EACH 0. 000 0. 00
133. 00000 1. 000 133. 00
0505 629-01065 *Survey Mnunent (Type 5S) 1. 000 1. 000
EACH 0. 000 0. 00
133. 00000 1. 000 133. 00
0510 630-00000 Fl aggi ng 886. 000 886. 000
HOUR 0. 000 0. 00
20. 75000 886. 000 18, 384. 50
0515 630- 00003 Uni forned Traffic Control 69. 000 61. 000
HOUR 8. 000 456. 00
57. 00000 69. 000 3, 933. 00
0520 630- 00005 Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
15. 50000 0. 000 0.00
0521 630- 00006 Uniforned Traf Crl (Vehicle) 69. 000 26. 000
HOUR 43. 000 666. 50
15. 50000 69. 000 1, 069. 50
0525 630- 00007 Traffic Control |nspection 39. 000 39. 000
DAY 0. 000 0. 00
180. 00000 39. 000 7,020. 00
0530 630-00012 Traffic Control Managenment 88. 000 86. 000
DAY 2.000 1, 500. 00
750. 00000 88. 000 66, 000. 00
0535 630-80335 Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
190. 00000 0. 900 171.00
0540 630-80341 Construction Traffic Sign (Panel Size A) 25. 000 22.500
EACH 0. 000 0. 00
65. 00000 22.500 1, 462. 50



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17889- BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO 0006 11:15:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 630- 80342 Construction Traffic Sign (Panel Size B) 43. 000 38. 700
EACH 0. 000 0. 00
185. 00000 38. 700 7,159. 50
0550 630- 80350 Vertical Panel 88. 000 79. 200
EACH 0. 000 0. 00
52. 50000 79. 200 4, 158. 00
0555 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 750. 00000 3. 600 6, 300. 00
0560 630- 80359 Portabl e Message Sign Panel 63. 000 63. 000
DAY 0. 000 0. 00
73. 00000 63. 000 4,599. 00
0565 630-80370 Concrete Barrier (Tenporary) 1, 728. 000 1, 555. 200
LF 0. 000 0. 00
15. 50000 1, 555. 200 24,105. 60
0570 630- 80380 Traffic Cone 182. 000 163. 800
EACH 0. 000 0. 00
12. 50000 163. 800 2,047.50
0575 630- 85041 Mobi | e Attenuat or 33. 000 31. 000
DAY 2.000 1, 060. 00
530. 00000 33. 000 17, 490. 00
0580 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA -2,611. 290 -2,611. 29
1. 00000 -2,611. 290 -2,611. 29
0595 700-70016 F/ A Fuel Cost Adj ustnent 627.100 627.100
F A 0. 000 0. 00
1. 00000 627.100 627. 10



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17889-BI D ESTI MATE RUN 02/ 21/ 2013
PRQIECT: FSARG00- 378 ESTI MATE NO 0006 11: 15: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 896. 010 1, 896. 010
FA 0. 000 0. 00
1. 00000 1, 896. 010 1, 896. 01
0605 700-70021 F/ A On- The-Job Trai nee 653. 000 653. 000
HOUR -13. 000 -13.00
1. 00000 640. 000 640. 00
0610 700- 70060 F/' A Adjust Uilities 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70310 F/ A Landscapi ng 16, 894. 160 0. 000
FA 16, 894. 160 16, 894. 16
1. 00000 16, 894. 160 16, 894. 16
0625 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 900- 00006 Added Item (Dol lar)/ Load restrictions -320. 000 -320. 000
DOL 0. 000 0. 00
1. 00000 -320. 000 -320. 00
0650 613-00206 2 In Elec Cond (Bored) 1, 280. 000 1, 280. 000
LF 0. 000 0. 00
15. 40000 1, 280. 000 19, 712. 00
0655 900- 00010 Added Item (Hour)/ 15. 500 15. 500
HOUR 0. 000 0. 00
100. 00000 15. 500 1, 550. 00
0660 210- 04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0665 202-00035  Rem Pi pe 688. 000 688. 000
LF 0. 000 0. 00

18. 00000 688. 000 12, 384. 00



CONTI D: C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17889- BI D ESTI MATE RUN 02/ 21/ 2013
PRQJECT: FSAR600- 378 ESTI MATE NO. 0006 11:15: 03

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0670 603-01185 18 In RCP (CIP) Replaced Steel Pipe with RCP dass |11 520. 000 520. 000
LF 0. 000 0.00
60. 00000 520. 000 31, 200. 00
0675 603-01245 24 In RCP (CIP) 168. 000 168. 000
LF 0. 000 0.00
75. 00000 168. 000 12, 600. 00
0680 614-01585  Steel Sign Supp (2-1/2 In Rd 80) (Post) 114. 000 114. 000
LF 0. 000 0.00
22.00000 114. 000 2, 508. 00

CAT NO0400

0630 620-00001

0635 620-00011

0640 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 1)

Field Laboratory (O ass 1)

Sanitary Facility

21,003.38% 1,410,509. 63

0.00
24, 000. 00

0.00
17, 000. 00

0. 00
600. 00

CAT 0200 CURRENT AMI  $ 1,479,323.82$%
1. 000 1. 000
EACH 0. 000
24, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
17, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
600. 00000 1. 000
CAT 0400 CURRENT AMI  $ 41, 600. 00 $

0.00$ 41, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 1,520,923.82$

21,003.38% 1,452,109.63



